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	EU
	European Union 

	RES
	Renewable Energy Sources

	RES-E
	Electricity generated from renewable sources

	CERT
	Community Emergency Response Team

	CO2
	Carbon Dioxide

	EE
	Energy Efficiency

	ESCO
	Energy Service Company

	ESIA
	Environmental and Social Impact Assessment

	IMES
	Implementation Program of the Energy Strategy

	KEEF
	Kosovo Efficient Energy Fund

	GG
	Greenhouse Gas

	IPF9
	Infrastructure Project Facility - Technical Assistance 9

	KEDS
	Kosovo Electricity Distribution Company

	KEK
	Kosovo Energy Corporation

	KfW
	Reconstruction Credit Institute

	KOSTT
	Kosovo Transmission System and Market Operator

	Ktoe
	Kiloton of Oil Equivalent

	MESTI
	Ministry of Education, Science, Technology and Innovation

	MCAK
	Millennium Challenge Account-Kosovo

	MCC
	Millennium Challenge Corporation

	ME	
	Ministry of Economy

	MFK
	Millennium Foundation Kosovo

	MFLT
	Ministry of Finance, Labour and Transfers 

	MESPI
	Ministry of Environment, Spatial Planning and Infrastructure

	MW
	Megawat

	MWt
	Megawatt Thermal

	NOx
	Nitrogen Oxides 

	CH
	Central Heating

	DSO
	Distribution System Operator

	TSO
	Transmission System Operator

	SAIDI
	System Average Interruption Duration Index

	SAIFI
	System Average Interruption Frequency Index

	SCADA
	Supervisory Control and Data Acquisition

	SO2
	Sulfur Dioxide  

	EU ETS
	European Union Emissions Trading System

	WBIF
	Western Balkans Investment Framework

	ERO
	Energy Regulatory Office
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The Ministry of Economy (ME) has developed the Kosovo Energy Strategy Implementation Program (KESIP) for the period 2022–2025, which was approved on September 5, 2023, by the Government of the Republic of Kosovo (GRK).
Based on Article 7, point 7 of Law No. 05/L-081 on Energy, the Ministry of Economy (ME) has a legal obligation to monitor the implementation of the Energy Strategy of Kosovo. Accordingly, the Ministry has prepared the six-month progress report for January–June 2024 on the Kosovo Energy Strategy Implementation Program (KESIP) for the period 2022–2025, as well as the level of implementation of the Energy Strategy for the period 2022–2031, which is in line with the requirements of the Administrative Instruction (AI) of the Government of the Republic of Kosovo (GRK) No. 07/2018 on Planning and Drafting Strategic Documents and Action Plans.
The Progress Report on the Implementation of the Energy Strategy for the period January–June 2024 has been prepared based on the implementation of activities outlined in the Kosovo Energy Strategy Implementation Program (KESIP) for the period 2022–2025. 
The Kosovo Energy Strategy Implementation Program (KESIP) for the period 2022–2025 includes a list of five (5) strategic objectives, fifteen (15) specific objectives, and ninety (90) activities planned for the development of the energy sector. 
The progress report aims to identify the degree of implementation of the projects/activities of the Kosovo Energy Strategy Implementation Program (KESIP) for the period January–June 2024, as well as to identify challenges and propose recommendations for decision-making by the relevant authorities.
Strategic Objective are as follows:
Objective 1: Improving System Resilience;
Objective 2: Decarbonization and Promoting Renewable Energy;
Objective 3: Increasing Energy Efficiency (EE);
Objective 4: Strengthening Regional Cooperation and Market Functioning;
Objective 5: Protecting and Empowering Consumers.
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The Kosovo Energy Strategy Implementation Program (KESIP) for the period 2022–2025 has envisaged a total of fifty-one (51) activities for 2024, along with nine (9) additional activities carried over from 2023. Out of a total of sixty (60) activities planned for implementation in 2024, progress was made in only thirty-six (36) during the first six (6) months.
 Objective 1 of the KESIP was implemented at eighteen percent (18%) during the period January–June 2024; Objective 2 was implemented at thirty-seven percent (37%); Objective 3 at thirty-eight percent (38%); Objective 4 at twenty-eight percent (28%); and Objective 5 at thirty-three percent (33%).
The achievements in implementing the objectives are presented in the tables and graphs.
Table 1. Percentage of Objective Implementation January–June 2024
	 
	January-June 2024

	Objective 1
	18%

	Objective 2
	37%

	Objective 3
	38%

	Objective 4
	28%

	Objective 5
	33%

	Total of objective implementation  
	30.80%




Figure1. Percentage of Objective Implementation January–June 2024


The total implementation of objectives for the period January–June 2024 is thirty point eight percent (30.8%).
During the period of January–June 2024, only three (3) activities, or five point one percent (5.1%), were fully implemented; thirty-one (31) activities, or fifty-one point seven percent (51.7%), were partially implemented; while twenty-six (26) activities, or forty-three point three percent (43.3%), were not implemented.
The above-mentioned data are also presented graphically below:
Figure 2. Percentage of activity implementation in the period January–June 2024


The objective with the best implementation for the period January–June 2024 is Objective 3: Increasing Energy Efficiency (EE), while the objective with the lowest implementation is Objective 1: Improving System Resilience; (ISR).

[bookmark: _Toc179794151]2.2 PROBLEMS AND RISKS
During the monitoring of the implementation of the Kosovo Energy Strategy Implementation Program (KESIP) for the period January–June 2024, several risks were encountered related to institutional capacity, financial capacity, regulatory environment, partnership and engagement of other institutions, as well as other external factors that emerged during the implementation of activities, which affect the implementation of the strategic document.
In monitoring the implementation of the Kosovo Energy Strategy Implementation Program (KESIP) for the period 2022–2025, the Ministry of Economy (ME), specifically the Department of Energy (DE), coordinated the drafting process of the Progress Report with the planned activities. This monitoring was conducted in cooperation with responsible institutions where risks were identified, which will be addressed in the coming years with concrete measures. The Ministry of Economy (ME) will continue cooperation and coordination with relevant institutions and key enterprises in the energy sector to address all ongoing risks. 
Identifying delays in the implementation of some planned projects leads us to take necessary and concrete steps to eliminate barriers that hinder the development of the energy sector. The planning of projects and activities by institutions responsible for electricity is crucial for the success and development of the energy sector. An important role is also played by facilitating numerous procedures to prevent delays and stagnation of projects.

[bookmark: _Toc179794152]2.3. CHALLANGES AND SHORTCOMINGS 
 The challenges, shortcomings and obstacles encountered during the monitoring of this document are the same as the challenges emerged during the monitoring of the implementation for the years 2022-2023, which are related to the institutional capacity, financial capacity, regulatory facility, partnership and engagement of other institutions, as well as other external factors impacting the level of implementation of the strategic document. 
During the implementation of planned projects and activities, responsible institutions may face challenges, shortcomings, and obstacles depending on the nature of the projects. Some of the challenges identified during the implementation of certain projects and activities are: non-signing of agreements for project financing and their ratification in the Assembly of the Republic of Kosovo.
Other challenges include: delays in obtaining permits from relevant institutions for construction, expropriation of lands and increase in market prices, outdated contract prices, delays in procurement processes.
2.4. [bookmark: _Toc179794153] CONCLUSIONS AND RECOMMENDATIONS FOR NEXT STEPS
During the monitoring of the Progress Report, it can be concluded that for the period January–June 2024, the progress in the implementation of activities was unsatisfactory, with a progress rate of thirty point eight percent (30.8%) for this period.
One of the reasons for the obstacles to the implementation of activities is: non-ratification of financial agreements, improper planning of implementation timeliness for activities. Another obstacle that has caused delays in the timely implementation of activities is their interconnection with strategic documents and programs that were initially required to be approved and applicable. Numerous procedures for obtaining various permits for the implementation of planned activities, as well as procurement procedures, are also considered as another obstacle. The lack of workforce with specific profiles due to the absence of educational programs is another challenge.


2.5. [bookmark: _Toc179794154]NEXT STEPS

For the next steps, based on the conclusions and findings from the reporting of institutions on the implementation of activities and measures within the framework of strategic objectives, the following recommendations are made:
· Better planning of timeliness for the approval of the legal framework;
· Facilitation of procedures for obtaining permits to avoid delays in the commencement of project implementation;
· Timely property expropriation where projects are planned to be implemented;
· More accurate planning of activities and implementation timeliness of projects by institutions, taking into account the obstacles and challenges they may face during project implementation;
· Timely signing and ratification of financial agreements by responsible institutions;
· Revision of curricula at the secondary and higher education levels to align with specific job profiles.

[bookmark: _Toc174005219][bookmark: _Toc179794155]DETAILED INFORMATION ON THE IMPLEMENTATION OF ACTIVITIES


Objective 1: Improving system resilience 
Improving system resilience includes all activities that ensure the security of electricity supply and the functioning of a sustainable power system. 
The planned activities that have seen developments during this period and have contributed to improving system resilience are:
· Construction of the Fushë-Kosova Substation;
· Capital investments in Information Technology (IT);
· Medium voltage projects 35/10(20) kV;
· Expanded Network (Smart Grid).
Objective 2: Decarbonization and Promoting Renewable Energy
The path towards reducing carbon dioxide emissions from the sector will be accompanied by the development of large-scale RES capacities, based on their technical and economic potential.
The majority of planned activities involve the initiation of drafting legislative acts, bylaws, plans and feasibility studies, aimed at creating suitable infrastructure for investments.
During the period January–June 2024, the following documents have been drafted:
· Law on Renewable Energy Resources (RES);
· Feasibility study for the development of the Solar District Heating (DH) project - SolarKosova;
· Feasibility Study & Environmental and Social Impact Assessment for the District Heating System in nine (9) municipalities of the Republic of Kosovo.

Objective 3: Increasing Energy Efficiency (EE)
Increasing Energy Efficiency (EE) is essential for achieving four (4) targets of the Energy Strategy: it improves energy supply security and reduces dependency on imports, decreases the burden on consumers, and reduces GHG emissions and air pollution.
During the period January–June 2024, several activities that have influenced the increase of Energy Efficiency (EE) have been developed.
 These activities are:
· Expansion and rehabilitation of the District Heating (DH) network in Prishtina;
· Implementation of Energy Efficiency (EE) measures in public buildings (center level)
· Implementation of Energy Efficiency (EE) measures in public buildings (at the municipal level);
· Installation of metering devices for “Termokos” consumers;
· Implementation of Energy Efficiency (EE) measures in the residential sector (individual houses)
· Feasibility study for increasing the thermal capacity at the Kosova B Cogeneration from 140 MWth to 280 MWth.

Objective 4: Strengthening Regional Cooperation and Market Functioning
The Republic of Kosovo is committed to implementing all obligations of the Energy Community Treaty (ECT) for the establishment of a free, integrated and competitive energy market.
During the period January–June 2024, several activities developed during this period have influenced in strengthening regional cooperation and functioning of the market. These activities are related to:
· Coupling with the day-ahead market with Albania through the ALPEX power exchange.
· Coupling with the intraday market with Albania through the ALPEX power exchange.
· Drafting of the draft law on electricity;
· Drafting of the draft law on energy;
· Drafting the Draft Law on Energy Regulatory Office



Objective 5: Protecting and empowering consumers
The Energy Strategy follows the individual-centred approach and sets objectives in these areas. For this purpose, several activities are planned in the Kosovo Energy Strategy Implementation Program (KESIP) for the period 2022-2025.
In the period January-June 2024, several activities have been planned to be carried out, however in this period only one activity has had satisfactory developments. This activity is related to:
· Drafting and adoption of a one (1) year program for the implementation of measures to support vulnerable consumers



3. 
4
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	MONITORING OF THE IMPLEMENTATION OF KESIP 2022-2025: STRATEGIC OBJECTIVE 1 
	

	SO1: IMPROVING SYSTEM RESILIENCE 
	

	No.
	Strategic and specific objectives, indicators and actions
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	Result 
	

	I.
	STRATEGIC OBJECTIVE 1: IMPROVING SYSTEM RESILIENCE
	

	1.
	Indicator: System Average Interruption Duration Index (SAIDI)
	SAIDI: 80.83 hours/year 
(2021)
	SAIDI: 63 hours/year
	SAIDI: 51.84 hours/year
	 
	

	2.
	Indicator: System Average Interruption
Frequency Index (SAIFI)
	SAIFI: 58.27 
(2021)
	SAIFI: 49
	SAIFI: 40.86 
	 
	

	I.1
	Specific Objective: Enhancing system flexibility
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Flexible regulation
capacity level
	5 MW 
(2022)
	5 MW
	170 MW
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	I.1.1
	Preparation of pre-feasibility, feasibility and technical projects for the battery storage system
	2025
	 €                   -   
	 $             1,180,837.00 
	 $               3,078,637.00 
	 $       242,079.00 
	  Donors
	MCC, ME, KOSTT
	Prepared technical documentation
	Energy Strategy for the period 2022-2031
	Consultant for the battery energy storage system (BESS) was contracted and started work in November 2023. Currently, work has started on the basic BESS design including the battery system and the connection to the transmission network, as well as the preparation of the bidding package for BESS construction. The consultant has completed the geotechnical analyzes of the location where the battery system will be built for the needs of KOSTT. A request for market information of battery building companies has also been launched, and a market research report on the latest BESS technologies and parameters has been prepared. Finally, the initial basic design for the substation and battery system, as well as other reports in support of project development, have been drawn up.

	I.1.2
	Technical and legal support for the integration of batteries  - MCC Project
	2025
	 €                   -   
	 $             1,916,000.00 
	 $               2,034,667.00 
	 $    2,045,667.00 
	  Donors
	MCC, ME, KOSTT
	Prepared technical documentation
	Energy Strategy for the period 2022-2031
	The Battery Energy Storage System (BESS) Support Consultants were contracted in May 2023 and were engaged in the design and completion of the legal framework to enable the connection of batteries to the network as well as the analysis of options for ownership of batteries for KOSTT. These two (2) consultants have provided general support for the preparation of documentation for the establishment of the new publicly-owned enterprise Energy Storage Corporation J.S.C. (Korporata e Ruajtjes së Energjisë Sh.A.) by decision of the Government of the Republic of Kosovo (GRK), as well as support in fulfilling the preconditions. This support has continued throughout 2024. Regarding the operationalisation of the new publicly-owned enterprise, after the establishment of the enterprise by decision of the Government of the Republic of Kosovo (GRK) on March 13, 2024, the inclusion in the procurement plan of MCA-Kosovo for consultancy in the recruitment of the enterprise staff was approved, as well as consultancy for technical assistance, which will support the company in drafting the business plan, technical regulations for battery operation, corporate and financial governance policies, etc. The terms of reference for these two consultancies are being drafted.

	I.1.3
	Gas Development Master Plan and Environmental Impact Assessment (EIA)
	2023
	 €    750,000.00 
	 €                750,000.00 
	 €                                -   
	 €                      -   
	WBIF / IPF9
	ME, MESPI, MIET
	Gas Master Plan and Environmental Impact Assessment Finalized
	Energy Strategy for the period 2022-2031
	Completed.

	I.1.4
	Feasibility study for the North Macedonia-Kosovo Gas Interconnection Pipeline.
	2023
	 €    325,000.00 
	 €                325,000.00 
	 €                                -   
	 €                      -   
	WBIF/IPF9
	ME, MESPI, MIET
	Feasibility study finalized
	Energy Strategy for the period 2022-2031
	 Completed.

	I.1.5
	Study to identify the potential of geothermal energy in Kosovo
	2025
	 
	 
	 
	 €       750,000.00 
	Donors
	ME
	Feasibility study implemented.
	Energy Strategy for the period 2022-2031 
	 Not started yet.

	I.2
	Specific Objective: Modernization of networks and network loss reduction
	 

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	 

	1
	Distribution losses
	18.48%  [2021]
	
13.3%
	9%
	 
	 

	2
	The amount of variable RES capacity that the network is able to process/integrate
	147 MW [2021]
	 500 MW
	 2000 MW
	 
	 

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	I.2.1
	Development of the system (SCADA & Telecommunications)
	Yearly
	 €                   -   
	 €             5,684,923.33 
	 €               4,063,814.93 
	 €    1,863,702.50 
	 KOSTT 
	 KOSTT 
	ENTSO-E requirements have been met
	Energy Strategy for the period 2022-2031
	 The projects have been transferred to the group of projects for financing with KfW phase VII, and will be implemented as a package of projects divided into LOT1, LOT2, LOT 3 and LOT 4. The project has delays, due to the delay in the ratification of the agreement with KFW. Financial realization €0.                         Theselection phase of the Consulting company which will prepare the technical specifications and tender dossier has begun. 

	I.2.2
	Strengthening and rehabilitating the existing electricity network (TSO)
	Yearly
	 2,400,000.00€ 
	 €             2,260,000.00 
	 €               1,063,542.37 
	 €    1,354,203.39 
	 KOSTT 
	 KOSTT 
	 Enhancing network reliability and security  
	Energy Strategy for the period 2022-2031 
	

	I.2.3
	Construction of new transmission capacities and transformational capacities - Shunt-variable reactor (100 MWAr)
	2025
	 €                   -   
	 €             1,000,000.00 
	 €                                -   
	 €    3,449,152.54 
	 KOSTT 
	KOSTT
	Enhancing network reliability and security. Meeting the Grid Code requirements.
	Energy Strategy for the period 2022-2031 
	

	I.2.4
	Support for the new load/connections 110/10 (20) kV (TSO & DSO) (SS Kastriot - Ferizaj 3 and TS Malisheva), (SS Kastrioti - Ferizaj 3 and TS Malisheva);
	Yearly
	 3,000,000.00€ 
	 €             5,061,277.00 
	 €             10,094,931.52 
	 €                      -   
	 KOSTT 
	KOSTT
	Reduction of energy losses and unserved power

	Energy Strategy for the period 2022-2031
	1. SS Ferizaj 3 - Kastriot Project was completed in June 2023, on time and according to the budget, but forty percent (40%) has not been energized. The energization of the substation is related to the “Construction of the 110kV line/cable for connection of the new substation 110/35/10(20) kV Ferizaj 3 - Kastrioti” Project, and the line construction process has been delayed due to the suspension by MESPI, as a result of several complaints in court by landowners seventy five percent 
(75%) . 		
2. The “Construction of SS Fushë - Kosovo” Project during the six (6) months of 2024 has been completed according to the plan and budget. The project is related to the “Supply and installation of the 40MVA transformer in SS Fushë - Kosovo” project which is expected to be completed in May 2025. Energization of the SS is expected in 2025 seventy five percent 
(75%). 					3. In accordance with the Law, for the SS Malisheva Project, the documentation - design is being prepared for the application for obtaining construction permits. Design Project   eighty five percent (85%). After the final completion of the design, the tender for the construction of the substation is expected.     

	I.2.5
	Medium Voltage 
Projects 35/10(20) kV
	Yearly
	 9,247,735.33€ 
	 €           13,216,444.00 
	 €               8,800,613.00 
	 €    7,232,203.00 
	 KEDS 
	 KEDS 
	Improvement of the electricity supply quality 
	Energy Strategy for the period 2022-2031
Distribution System Operator Development and Investment Plan for the period 2023-2027
	The implementation of MV projects is mainly focused in the Districts of: Gjakova, Mitrovica, Prishtina, Ferizaj, Gjilan, Peja and Prizren in the amount of €3,286,949.0334

	I.2.6
	Low Voltage
Projects 0.4 kV.
	Yearly
	 6,086,381.41€ 
	 €             7,025,149.00 
	 €             13,795,229.00 
	 €    9,677,563.00 
	 KEDS 
	 KEDS 
	Improvement of the electricity supply quality
	Energy Strategy for the period 2022-2031
Distribution System Operator Development and Investment Plan for the period 2023-2027
	
- The implementation of LV projects is mainly focused in the Districts of: Gjakova, Mitrovica, Prishtina, Ferizaj, Gjilan, Peja and Prizren in the amount of €3,638,636.5941

	"I.2.7
	Smart Grid
	Yearly
	 €      14,513.93 
	 €             2,413,843.29 
	 €               3,444,527.64 
	 €    1,765,071.00 
	 KEDS 
	 KEDS 
	Improvement of the electricity supply quality
	Energy Strategy for the period 2022-2031
Distribution System Operator Development and Investment Plan for the period 2023-2027
	1,123,994.73 € The management of the electricity distribution system, its maintenance, control and monitoring are the main challenges of the companies operating with this system. Electricity substations always require measurements, supervision, controls, operations and protection functions in order to improve and enhance the reliability of electricity supply. Integration of automation systems, changes to the existing electricity network, installation of new equipment, use of machines are just some of the investments foreseen in 2024

	I.2.8
	Installation of meters.
	Yearly
	 1,612,032.60€ 
	 €             4,000,015.00 
	 €               2,494,035.00 
	 €    2,111,940.00 
	 KEDS 
	 KEDS 
	Reduction of commercial losses for the period 2022-2025, it is projected that approximately 121,782 new meters will be installed - new connections, while around 86,578 meters are expected to be replaced.
	Energy Strategy for the period 2022-2031
Distribution System Operator Development and Investment Plan for the period 2023-2027
	€1,844,897 - In Q1, around 2,100 meters were replaced, in Q2, around 6,844 meters were replaced. 

	I.2.9
	Capital investments in Information Technology
	Yearly
	 €    896,096.30 
	 €             1,544,650.00 
	 €               2,147,700.00 
	 €    1,331,800.00 
	 KEDS 
	 KEDS 
	Safe operation of DSO
	Energy Strategy for the period 2022-2031
Distribution System Operator Development and Investment Plan for the period 2023-2027
	€1,063,982.84 - Information technology projects are investments of high importance for DSO, used in the areas of business continuity, efficiency, and communication.

	I.3
	Specific Objective:  Rehabilitating the existing energy generation capacity
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Number of renovated lignite 
units
	0 [2021]
	2
	3 or 4
	 
	

	2
	Number of closed lignite units
	0 [2021]
	0
	1 or 2
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	I.3.1
	Rehabilitation of Kosova B1 unit 
	2024
	 €                   -   
	 €             7,500,000.00 
	 €             88,000,000.00 
	 €                      -   
	KEK: € 49.5 million
EU Grant: € 38.5 million (Electrofilters & De-Nox).
	KEK, ME, ERO
	Reduction of dust, NOx and SO₂ emissions
Dust: 20 mg/ Nm³,
NOx: 200 mg/ Nm³, SO₂: 600 mg/ Nm  
	Energy Strategy 2022-2031
KEK Development Strategy 2021-2025
	The DeNOx and Electrostatic Filters (electrofilters) project has been postponed to 2025 for unit B2 and 2026 for unit B1. Because of this postponement, the projects that KEK/TCB has planned to implement in this period of time for DeNOx and electrostatic filters have also been postponement. This means that there is no progress in the implementation of projects in the period January - June 2024.

	I.3.2
	Rehabilitation of Kosova B2 unit
	2025
	 €                   -   
	 €             7,500,000.00 
	 €                                -   
	 €  88,000,000.00 
	KEK - €49.5 million
EU Grant -€38.5 million (Electrofilters & De-Nox)
	KEK, ME, ERO
	
	
	The DeNOx and Electrostatic Filters (electrofilters) project has been postponed to 2025 for unit B2 and 2026 for unit B1. Because of this postponement, the projects that KEK/TCB has planned to implement in this period of time for DeNOx and electrostatic filters have also been postponement. This means that there is no progress in the implementation of projects in the period January - June 2024.

	I.3.3
	Rehabilitation of one unit of Kosova A
	2024
	 - 
	 €           15,000,000.00 
	 €           105,000,000.00 
	 €                      -   
	KEK
	KEK, ME, ERO
	Increase capacity from 130 MW to 180 MW.

	Energy Strategy 2022 - 2031 
	The technical specification has been completed and submitted to Senior Management and the Board.

	I.3.4
	Machinery, conveyor belts, expropriations and other investments in the expropriation of mines
	2024
	 3,800,000.00€ 
	 €           48,200,000.00 
	 €             28,340,000.00 
	 €  28,340,000.00 
	KEK
	KEK, ME, ERO
	Investment in mine
	Energy Strategy 2022 - 2031 
	From the initiating units, all requests that have reached DIP, have been proceeded  for further addressing in DF and ZEP.

	I.4
	Specific Objective:  Ensuring cybersecurity of the energy sector
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Cyber-response capabilities. 
	Nonexistent
	Exist
	Exist
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	I.4.1
	Adoption of the Law on Security of Networks and Information Systems
	2022
	 €    120,000.00 
	 €                               -   
	 €                                -   
	 €                      -   
	Kosovo Budget (KB)
	MIA, ME, 
	Law adopted
	Annual Performance Report
	 Completed.

	I.4.2
	Approval of bylaws stemming from the Law on Security of Networks and Information Systems
	2023
	 €                   -   
	 €                100,000.00 
	 €                                -   
	 €                      -   
	Kosovo Budget (KB)
	MIA, ME, ERO, KOSTT
	Secondary legislation adopted.
	Law on Security of Networks and Information Systems
	No progress

	I.4.3
	Establishment of the Sectoral Energy Computer Emergency Response Team (eCERT) in Kosovo
	2025
	 €                   -   
	 €                252,250.00 
	 €                  300,000.00 
	 €         50,000.00 
	Kosovo Budget, donors
	ME,  National CERT, MIA, ERO, KOSTT, KEK, KEDS
	Sectoral Energy Computer Emergency Response Team (eCERT) in Kosovo established
	Energy Strategy for the period 2022-2031 
	The terms of reference and technical specifications for the establishment project of the energy sectoral CERT have been finalized. It is expected that the Ministry of Economy (ME) will announce the tendering process for the establishment of this CERT.

















	MONITORING OF THE IMPLEMENTATION OF ESIP 2022-2025: STRATEGIC OBJECTIVE 2
	

	SO2: DECARBONISATION AND PROMOTING RENEWABLE ENERGY
	

	No.
	Strategic and specific objectives, indicators and actions
	Baseline value
	Interim objective
2025
	Last year’s objective 
2031
	Result
	

	II.
	STRATEGIC OBJECTIVE 2: DECARBONISATION AND PROMOTING RENEWABLE ENERGY
	

	1
	Reduction of GHG emissions in the electricity sector compared to 2019
	0% [2019] 
(6316 ktCO2)
	0%
	-32%
	 
	

	2
	The share of renewable energy sources in the consumption of the electricity sector (RES)
	 6.3% [2021] 
	Minimum 13%
	 Minimum 35%
	 
	

	II.1
	Specific Objective:  Gradual implementation of the carbon price
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Gradual introduction of the carbon price
	
Not
introduced [2021]
	The preparation for one carbon pricing
system has been completed.
	
Integration into EU ETS
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	II.1.1
	Drafting of the Long-Term Decarbonisation Strategy
	2024
	 €                     -   
	 €     37,228.13 
	 €               32,228.13 
	 €                     -   
	Kosovo Budget (KB)
	MESPI
	Strategy drafted and adopted 
	Draft Law on Climate Change
	 No progress

	II.1.2
	Transposition and implementation of regulations MRR (EU) 2018/2066, AVR (EU) 2018/2067, and AR (EC) and 765/2008
	2025
	 €                     -   
	 €                  -   
	 €               26,296.00 
	 €         26,296.00 
	Kosovo Budget (KB)
	MESPI
	Transposed regulation concerning monitoring, reporting and verification
	Draft Law on Climate Change
	 No progress

	II.1.3
	The establishment of supportive infrastructure and governance system
	2025
	 €                     -   
	 €                  -   
	 €               13,000.00 
	 €         13,000.00 
	Kosovo Budget (KB)
	ME, MESPI 
	Functioning of the governance system for monitoring, reporting and verification of carbon emissions
	Draft Law on Climate Change
	 No progress

	II.1.4
	Carbon pricing impact study 
	2024-2025
	 €                     -   
	 €                  -   
	 €                                -   
	 €       600,000.00 
	IMF
	MESPI
	Study completed
	 
	 Not started yet.

	II.2
	Specific Objective: Promotion of renewable energy in the electricity consumption
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Total renewable capacity in the electricity sector 
(including prosumers)
	279 MW [2021]
	490 MW
	1600 MW
	 
	

	2
	Capacity of self-consumer 
producers (prosumers)
	2 MW (2021)
	30 MW
	Minimum 100 MW
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	II.2.1
	Drafting the Law on Renewable Energy Sources (RES)
	2023
	 12,000.00€ 
	 €       2,000.00 
	 €                                -   
	 €                     -   
	ME, Donors
	ME
	The Law on RES drafted
and adopted.
	Energy Strategy for the period 2022-2031 
	Law No. 08/L-258 on the Promotion of the Use of RES was adopted by the Assembly of the Republic of Kosovo, and was published in the Official Gazette (GZ), on 02.05.2024.

	II.2.2
	Adoption of bylaws related to Law on Renewable Energy Sources
(RES).
	2024
	 €                     -   
	 €       8,000.00 
	 €                      8,000.00 
	 €                     -   
	ME, Donors
	ME, ERO
	Secondary legislation adopted
	Energy Strategy for the period 2022-2031 
	Following the adoption of Law No. 08/L-258 on the Promotion of the Use of RES, and following the approval of the Legislative Plan of the ME, the officials responsible for each of the nine (9) draft by-laws have been appointed.

	II.2.3
	Drafting of secondary legislation on prosumers;
	2023
	 €   6,000.00 
	 €                  -   
	 €                                -   
	 €                     -   
	Donors
	ERO
	Secondary legislation adopted
	Rules on prosumers.
	Completed. 

	II.2.4
	Finalization of DSO connection fee methodology
	2023
	 20,000.00€ 
	 €                  -   
	 €                                -   
	 €                     -   
	ERO
	ERO, DSO
	Grid integration
	Grid Code
	Completed. 

	II.2.5
	Drafting of the National Energy and Climate Plan 2025-2030
	2024
	 
	 €     30,000.00 
	 €               10,000.00 
	 €                     -   
	GIZ
	ME, MESPI
	NCEP has been finalized and adopted
	Energy Strategy for the period 2022-2031 
	The preliminary discussion of the document has ended, it is in the stage of handling comments and is expected to be sent for public discussion.

	II.2.6
	Announcement of the first pilot auction 
	2023
	 €   4,000.00 
	 €     20,000.00 
	 €                                -   
	 €                     -   
	Kosovo Budget (KB)
	ME, ERO
	Organizing competitive auctions to increase the share of RES starting with 100 MW
	Energy Strategy for the period 2022-2031 
	Completed. 

	II.2.7
	Awarding and contracting of the first pilot auction
	2023
	 €                     -   
	 €       4,000.00 
	 €                                -   
	 €                     -   
	Kosovo Budget (KB)
	ME, ERO
	
	Energy Strategy for the period 2022-2031 
	Completed.

	II.2.8
	Construction of capacities of 100 MW
	2025
	 €                     -   
	 €                  -   
	 €             75,000,000.00 
	 €                     -   
	Private investment
	ME, ERO
	Construction of the 100 MW PV solar power plant
	Energy Strategy for the period 2022-2031 
	Organization of one (1) competitive auction to increase RES share starting with 100 MW Photovoltaic - The deadline for the submission of bids was 31 January 2024. On 3 February 2024, the Commission opened the bids. A total of six (6) bids were received and reviewed by the Bid Evaluation Commission, where five (5) bidders were deemed responsive and on 29 March 2024, the public auction was organized, and the winner of the first 100 MW photovoltaic (PV) solar auction was announced.
On 31 May 2024, the project development agreement and other agreements based on the tender dossier were signed. The bidder who has signed the project agreements will achieve the financial close within one (1) year from the date of signing the Project Agreements and will commission the PV solar power plant within two (2) years from the date of signing the Project Agreements.

	II.2.9
	 Establishment of a unit for the development of new capacities
	2024
	 €                     -   
	 €                  -   
	 €               36,000.00 
	 €                     -   
	Kosovo Budget (KB)
	ME
	BRE Capacity Development Unit established
	Energy Strategy 2022 - 2031 
	The unit was established with the approval of the internal regulation of the Ministry of Economy in March 2023. In February 2024, an official from the Department of Energy (DE) was transferred to the unit, serving as a substitute for the Administrative Support Division. 

	II.2.10
	Construction of the 100 MW solar power plant in KEK
	2025
	 €                     -   
	 €   500,000.00 
	 €             65,000,000.00 
	 €  40,000,000.00 
	10,000,000  € KEK
Donation from KfW, EIB
	KEK
	Construction of the 100 MW solar plant, which is expected to be operational in 2025
	Energy Strategy 2022-2031
KEK Development Strategy 2021-2025
	In the process of being included in the Municipal Development Plan (MDP) – Municipality of Fushë-Kosovë and in the Zonal Maps - Municipality of Obiliq.
The process of selecting the Implementation Consultant for the preparation of the tender dossier for the projects implementation is nearing completion. 
The loan agreement with the European Investment Bank (EIB) was signed between the Ministry of Finance - KEK - EIB in March 2024.
The loan agreement with KfW Development Bank was ratified in the Assembly of the Republic of Kosovo in June 2024. 

	II.2.11
	Feasibility study for identification of public lands suitable for PV and wind (third phase)
	2023
	 €                     -   
	 €   299,000.00 
	 €                                -   
	 €                     -   
	European Commission
	ME, MESPI  
	Assessment of appropriate publicly-owned RES locations
	Energy Strategy for the period 2022-2031 
	 No progress

	II.2.12
	Preparatory work for launching the second technology-specific auction
	2023-2024
	 
	 €       9,000.00 
	 €                      9,000.00 
	 €                     -   
	ME, Donors
	ME
	Drafting the Tender Dossier and Announcing the Auction
	Energy Strategy for the period 2022-2031 
	The Government of the Republic of Kosovo (GRK), with the support of the International Finance Corporation (IFC) as the lead transaction advisor and assistance from USAID, plans to commence, during 2024, the launch of new competitive projects for the construction of wind energy capacities of 150 MW. The first project is expected to be announced during this year, while the second project is expected to be published in the following year. Each project is anticipated to have a capacity of approximately 75 MW, but this may vary depending on competition and the level of capacities offered.
The tender documentation and the scheme will be prepared over the coming months, will be proposed, and will be addressed within the Public-Private Partnership (PPP) Committee.
The construction of 150 MW wind capacities will be divided into two (2) competitive processes and will offer Power Purchase Agreements (PPAs) for at least fifteen (15) years. 
 This approach aims to ensure competition while enabling the use of existing reliable wind measurement data to optimize and select locations for project feasibility.
The projects are planned to include a Public-Private Partnership (PPP) component, which will be implemented for the first time in such a project in the region.
On 23 April 2024, the Ministry of Economy submitted a request to the Energy Regulatory Office (ERO) to assess the achievement of RES targets and strategic objectives through authorization procedures, and subsequently, the Board of the ERO, on 31 May 2024, decided that the 150 MW wind auction project will not be subject to the authorization procedure and will be implemented in accordance with the Law on Public-Private Partnership (PPP).

	II.2.13
	Support for wind generating capacities, including technical preparation of specific projects 
	2025
	 €                     -   
	 €   500,000.00 
	 €               1,000,000.00 
	 €       500,000.00 
	Donors
	Donors
	Technical studies, wind measuring equipment and other relevant technical assistance
	Energy Strategy 2022 - 2031 
	 No progress

	II.2.14
	Promoting and facilitating the integration of Renewable Energy Sources and energy efficiency (EE) practices
	2026
	 
	 €   264,100.00 
	 €               2,413,100.00 
	 €    1,715,300.00 
	Lux Dev
	ME, KFEE, MESPI
	Implementation of EE & RES measures, assisting in the design of the EE & RES regulatory framework and ensuring access to financing mechanisms for small-scale RES and EE
	Energy Strategy for the period 2022-2031 
	In November 2023, a Bilateral Agreement was signed between the Government of the Republic of Kosovo and the Government of the Grand Duchy of Luxembourg regarding the Development Cooperation Project “KSV/024: Energy Transition and Climate Mitigation in Kosovo”. This project is implemented by LuxDev. During the period January–April 2024, staff recruitment was conducted. The project envisaged a period of four (4) to six (6) months as an initial phase to design activities in their final form. On 18 June, a Steering Committee meeting was held, where the Work Plan of the project “KSV/024: Energy Transition and Climate Mitigation in Kosovo” was approved. The project has begun reviewing the legal framework for Energy Efficiency (EE) and Renewable Energy Sources (RES).

	II.3
	Specific Objective: Promotion of sustainable use of renewable energy for heating
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Installed capacity of RES in District Heating (DH) systems
	15 MWth 
	Minimum 65 MWth
	To be determined 
by the feasibility study.
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	II.3.1
	Feasibility Study & Environmental and Social Impact Assessment (ESIA) for District Heating (DH) systems in 9 municipalities of Kosovo (Gjilan, Ferizaj, Prizren, Peja, Drenas, Obiliq, North and South Mitrovica & Zveçan)
	2023
	1,000,000.00€
	1,350,000.00€
	 €                                -   
	 €                     -   
	WBIF/IPF10
	ME, MESPI, Municipalities, MFLT
	Feasibility Study & ESIA completed
	Energy Strategy for the period 2022-2031
	On 30 May 2024, the 5th meeting of the Steering Committee was held, attended by other interested parties. At this meeting, the final consultancy work related to the study was presented, and discussions were conducted. We are awaiting the receipt of the finalized study with the translations required according to the terms of reference. 

	II.3.2
	Solar4Kosovo – Feasibility study for the development of the solar central heating project
	2024
	 €                     -   
	 €                  -   
	 €               1,000,000.00 
	 €                     -   
	KfW, EBRD
	Termokos
	Feasibility study completed
	Energy Strategy 2022-2031
Termokos Development Plan 
2022-2031
	Regarding developments for this project, the following have been completed:
-Feasibility Study;
-ESIA Project (Environmental and Social Impact Assessment), prepared by CES-iC and financed by KfW;
-The location in the New Hade zone comprising 25 hectares of land has been defined and approved for the installation of solar panels and the thermal energy reservoir;
-The consultancy company for the project has been selected: iC – CES Consulenten from Vienna.
Meanwhile, the activities carried out and in progress related to this project during the six (6) month period January – June 2024 are:

• The contract with the consultancy company for the project, iC – CES Consulenten from Vienna, was signed in January 2024;
• The project design and the Master Plan for network expansion within this project are being prepared;
• The tender documentation (terms of reference) for the selection of contractors is being prepared. The publication of the tender for selecting the contractor is planned for December 2024;
• Work has continued on securing permits and approvals for works related to site analysis (drilling for geomechanical analyses), the impact of the 110kV line on the solar park, the water supply network in the Arbëria neighborhood, etc.

	II.3.3
	Construction of the Solar District Heating Project – Solar4Kosovë
	2027
	 €                     -   
	 
	 €             45,520,162.00 
	 €  36,000,000.00 
	KfW, EBRD,WBIF, National Contribution
	Termokos
	Additional 50 MWth of solar energy for Termokos, benefiting up to 12,000 households. 
	Energy Strategy 2022-2031
Termokos Development Plan 
2022-2031
	The implementation of the project has not yet commenced.









	MONITORING OF THE IMPLEMENTATION OF ESIP 2022-2025: STRATEGIC OBJECTIVE 3
	

	SO3: INCREASING ENERGY EFFICIENCY (EE)
	

	No.
	Strategic and specific objectives, indicators and actions
	Baseline value
	Interim objective
2025
	Last year’s objective 
2031
	Result
	

	III.
	STRATEGIC OBJECTIVE 3: INCREASING ENERGY EFFICIENCY (EE)
	

	1
	Indicator: The level of final energy consumption
	1516 ktoe [2017] 
	1709 ktoe
	1877 ktoe
	 
	

	2
	Indicator: Cumulative energy savings achieved in the construction sector
	2.7 ktoe  [2021] 
	17.76 ktoe
	266.4 ktoe
	 
	

	III.1
	Specific Objective: Improving Energy Efficiency (EE) in buildings
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Total cumulative energy 
savings in public buildings
	2.6 ktoe [2021]
	3.3 ktoe
	33.9 ktoe 
	
	

	2
	Total cumulative energy savings
in residential and commercial 
public buildings
	0.1 ktoe [2021]
	14.46 ktoe
	232.5 ktoe
	 
	

	3
	The number of buildings with 
near-zero energy consumption
	0
	10
	150
	Improving the energy efficiency of new public buildings
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	III.1.1
	Review of the Law on Energy Efficiency (EE)
	2023
	 €                       -   
	 €               10,800.00 
	 €                               -   
	 €                     -   
	Kosovo Budget, donors
	ME, MESPI, KFEE
	Law on Energy Efficiency adopted
	Energy Strategy for the period 2022-2031
	The final draft prepared by the Consultancy and the Working Group (WG) has been received, and this draft has been forwarded to the Working Group (WG) for comments. After addressing the comments, the final draft has been finalized and is ready for preliminary and public discussion. 

	III.1.2
	Approval of bylaws related to Law on Energy Efficiency
	2024
	 €                       -   
	 - 
	 €                  90,000.00 
	 €                     -   
	Kosovo Budget, donors
	ME, MESPI, KFEE
	Approval of secondary legislation related to the Law on Energy Efficiency
	Law on Energy Efficiency
	According to the plan, the activity is expected to begin after the approval of the Law on Energy Efficiency (EE).

	III.1.3
	Review of the Law on Energy Performance of Buildings
	2023
	 €           22,600.00 
	 - 
	 - 
	 €                     -   
	Kosovo Budget, donors
	MESPI
	Law on Energy Performance of Buildings adopted
	National Development Plan 2023-2025
	 Completed.

	III.1.4
	Adoption of bylaws related to the Energy Performance of Buildings
	2024
	 €         150,000.00 
	 €               20,000.00 
	 €                               -   
	 €                     -   
	Kosovo Budget, donors
	MESPI
	Adoption of secondary legislation related to the energy performance of buildings
	Law on Energy Performance of Buildings
	 No progress

	III.1.5
	Developing the National Register of Energy Performance of Buildings
	2023
	 €           90,000.00 
	 €               20,000.00 
	 €                               -   
	 €                     -   
	 Kosovo Budget: € 20,000
Donors:€  90,000
	MESPI, ME
	There is a functional national register
	Law on EE & Law on Energy Performance of Buildings
	The National Registry is in the process of being built and tested concerning the field of Energy Performance in Buildings, specifically work has been done on the narrative process of EPCs. The project is being developed with support from KEP-GIZ and in cooperation with the Ministry of Economy (ME); it has been installed as a system on the servers of the AIS.

	III.1.6
	Drafting and adoption the Building Renovation Strategy
	2024
	 €                       -   
	 €                                 -   
	 €                  25,000.00 
	 €                     -   
	Donors
	MESPI
	Building Renovation Strategy adopted
	Law on EE & Law on Energy Performance of Buildings
	This activity shall commence after the entry into force of the Law on Energy Performance in Buildings.

	III.1.7
	Public awareness-raising campaign
	Yearly
	 €           10,000.00 
	 €                      5,000.00 
	 €               5,000.00 
	 €                     -   
	Kosovo Budget, donors
	ME, KFEE, MESPI
	Public awareness-raising campaigns organized
	Energy Strategy for the period 2022-2031
	No progress 

	III.1.8
	Implementation of Energy Efficiency (EE) measures in public buildings (central level)
	2023
	 €                       -   
	 €               2,400,000.00 
	 €                               -   
	 €                     -   
	Kosovo Budget (KB), 
Donors (WB)
	ME
	Twelve (12) public buildings at the central level (05. ktoe)
	Energy Strategy for the period 2022-2031
	LOT 1 - Renovation of six (6) hospital buildings located at the Hospital Center in UCCK - works on four (4) hospital buildings were completed in May, while work on the remaining two (2) buildings has continued.
LOT 2 - The contract for the renovation of six (6) public buildings - three (3) hospital buildings and three (3) administrative buildings in Prishtina, Prizren, Gjakova, and Gjilan - works began in February and are expected to be completed in November 2024. 

	III.1.9
	Implementation of Energy Efficiency (EE) measures in public buildings (at the municipal level);
	Yearly
	 €      6,435,061.23 
	 €               9,924,938.77 
	 €                500,000.00 
	########
	Kosovo Budget (KB), 
Donors (EU, WB-KEEREP)
	KEEF
	Energy saving about 3 ktoe/year
	Energy Strategy for the period 2022-2031
	The Kosovo Energy Efficiency Fund (KEEF) published two public calls in 2020 and 2021, inviting all municipalities to apply for public buildings and street lighting systems, with the aim of improving Energy Efficiency (EE), within the Municipal Energy Efficiency Project (MEEP) supported by the World Bank (WB), the European Union, and the Government of the Republic of Kosovo (GRK).
From these calls, one hundred and fifty (150) Project Initiation Agreements have been signed, and from them, for eighty-six (86) facilities, KEEF has signed Energy Service Agreements with municipalities. Within these projects, contracts have been signed for consultancy (energy audit, design, and supervision) and for the implementation of works.
During the period January–June 2024, the Energy Audit (EA) and the design of thirty-four (34) new facilities from previous public calls have been completed, and for seventeen (17), the preparation for tendering of contractor contracts and supervision contracts has continued. The total number of completed projects remains eighty-three (83), and the value of energy savings is 1.67 ktoe/year.
The total budget spent for this process has reached the total value of €15,334,426.52.

	III.1.10
	Implementation of Energy Efficiency (EE) measures in public buildings (at the municipal level);
	2023
	 €                       -   
	 
	 €             2,500,000.00 
	########
	Kosovo Budget, 
KfW, WBIF
	ME
	Eight (8) school buildings (1 ktoe)
	Energy Strategy for the period 2022-2031
	The Project Implementation Unit established.

	III.1.11
	Green Cities Framework 2 Window 2 - Energy Efficiency (EE) in Public Buildings in Prishtina
	2025
	 €                       -   
	 €               1,000,000.00 
	 €             2,000,000.00 
	########
	Loan from the EBRD. 
	Municipality of Prishtina
	Implementation of EE measures in up to 47 buildings owned by the municipality. Energy saving 1 ktoe
	Energy Strategy for the period 2022-2031
	 No progress

	III.1.12
	Implementation of Energy Efficiency (EE) measures in public buildings in Prizren
	2025
	 €                       -   
	 €               1,000,000.00 
	 €             2,000,000.00 
	########
	Loan from the EBRD. 
	Municipality of Prizren
	Implementation of Energy Efficiency (EE) measures in up to 47 buildings owned by the municipality. Energy saving 1 ktoe
	Energy Strategy for the period 2022-2031
	 No progress

	III.1.13
	Implementation of Energy Efficiency (EE) measures in the residential sector (twenty-six (26) Multi-Apartment Buildings (MABs);
	2022
	 €      4,850,000.00 
	 €                                 -   
	 €                               -   
	 €                     -   
	MMC- Millennium Foundation Kosovo 
	MCC, ME, Municipality
	twenty-six (26) multi-apartment buildings renovated, achieving savings of up to thirty percent (30%).
	The Law on Energy Efficiency, the Law on Energy Performance of Buildings, the 4th National Action Plan for Energy Efficiency (EE)
	Completed. 

	III.1.14
	Feasibility study for the implementation of Energy Efficiency (EE) measures in the residential and private sector
	2024
	 €                       -   
	 €                                 -   
	 €                200,000.00 
	 €                     -   
	Donors (WBIF)
	KEEF
	Feasibility study completed
	Energy Strategy for the period 2022-2031
	 GAP analyses has been carried out, as well as the final studies for the schemes in the residential sector have been carried out and presented. 

	III.1.15
	Implementation of Energy Efficiency (EE) measures in the residential sector (individual houses)
	2024
	 €                       -   
	 €               5,000,000.00 
	 €             5,000,000.00 
	 €                     -   
	European Commission / IPA Funds
	KEEF
	Energy saving - 2 ktoe/year
	Energy Strategy for the period 2022-2031
	During 2023, the Kosovo Energy Efficiency Fund (KEEF) published a Public Call. The Public Call for Applications for the implementation of the “Emergency Project for the Implementation of Energy Efficiency (EE) Measures for Individual Residential Houses” with the support of the European Union (EU), under the IPA program, Energy Support Package of the Government of the Republic of Kosovo (GRK). 
From this call, three thousand three hundred and twenty-one (3,321) applications have been reviewed; of these, two thousand one hundred and fifty (2,150) have been pre-approved with a value of €8,230,050.00; on the waiting list are one thousand and ten (1,010) cases, and one hundred and sixty-one (161) have been canceled.
KEEF has received around one thousand seven hundred and ninety-one (1,791) applications for disbursement from houses that have completed the works. These applications are in the process of verification by nine (9) companies engaged by KEEF, and one thousand five hundred and forty-five (1,545) agreements have been signed. The total budget spent for this process has reached the value of €5,530,494.95. 
KEEF has initiated the process of handling the waiting list from the previous call, and two hundred and thirty-seven (237) houses have responded; twenty-five (25) of them have an energy audit report, while for two hundred and twelve (212) houses, KEEF has initiated tendering procedures for the preparation of energy audits.

	III.1.16
	Implementation of Energy Efficiency (EE) measures in the residential sector - social multi-apartment buildings (MAB) - owned by municipalities. 
	2024
	 €                       -   
	 €               5,000,000.00 
	 €             5,000,000.00 
	 €                     -   
	European Commission / IPA Funds
	KEEF
	Energy saving - 2 ktoe/year
	Energy Strategy for the period 2022-2031
	During 2023, KEEF published the Public Call. The Public Call for Applications for the Emergency Project for Energy Efficiency (EE) Measures of social Multi-Apartment Buildings (MABs), owned by municipalities, with the support of the European Union (EU), under the IPA program, Energy Support Package of the Government of the Republic of Kosovo (GRK).
From this call, Project Initiation Agreements have been signed for twenty-nine (29) social Multi-Apartment Buildings (MABs) in thirteen (13) municipalities.
During this period, for twenty-two (22) buildings, tendering for implementation contracts has been realized, while for six (6) social MABs, we are in the phase of completing the design from the consultancy contract (energy audit, design, and supervision) after the case was stalled in the Procurement Review Body (PRB). The total budget spent for this process has reached the value of €240,763.80.

	III.1.17
	Implementation of Energy Efficiency (EE) measures in the residential sector and MSMEs.
	2025
	 €                       -   
	 €                                 -   
	 €                               -   
	########
	Donors (WBIF)
	KEEF
	Energy saving 0.14 ktoe
	Energy Strategy for the period 2022-2031
	 Not started yet.

	III.1.18
	Implementation of Energy Efficiency (EE) measures in the residential sector;
	2022/2023
	 €      5,000,000.00 
	 €             10,000,000.00 
	 €                               -   
	 €                     -   
	Kosovo Budget (KB), 
Donors
	ME
	Subsidy schemes for efficient heating equipment, efficient household appliances & solar systems
	Energy Strategy for the period 2022-2031
	 No progress

	III.1.19
	Implementation of Energy Efficiency (EE) measures in the residential sector (Micro, Small and Medium-Sized Enterprises - MSMEs).
	2023
	 €                       -   
	 €               5,000,000.00 
	 €                               -   
	 €                     -   
	European Commission / IPA Funds
	ME
	Subsidy schemes for efficient heating equipment, efficient work appliances & solar systems
	Energy Strategy for the period 2022-2031
	 No progress

	III.1.20
	Installation of solar PV systems in regional water companies (RWCs) 
	2024
	 €                       -   
	                     100000.00 
	 €           14,900,000.00 
	 €                     -   
	 KfW 
	 ME 
	 Diversification of energy sources in RWCs,
about twenty-six percent (26%) of energy consumption will be covered by RES
   
	Energy Strategy for the period 2022-2031
	Review of the project's terms of reference by the Ministry of Economy (ME) and KfW.

	III.1.21
	Development of the ESCO market
	2024 /2025
	 €                       -   
	 €                                 -   
	 €                  10,000.00 
	########
	Donors
	ME
	Three types of sample contracts have been developed for ESCO and a methodology for defining ESCO
	Administrative Instruction (AI) on Energy Service Providers
	  No progress

	III.2
	Specific Objective:  Promoting efficient co-generation and efficient District Heating  (DH) systems
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Increasing of co-generation capacity in “Termokos” (Prishtina)
	 140 MWth
	140 MWth
	280 MWth
	 
	

	2
	The number of consumers connected to District Heating systems (Prishtina & Gjakova)
	17,791
	24,560
	38,240 in Prishtina and 
Gjakova. For other municipalities,

it will be decided based on the feasibility study. 
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents 
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	III.2.1
	Expansion and rehabilitation of the District Heating (DH) network of Prishtina;
	Yearly
	 €      9,200,000.00 
	 €               6,676,063.00 
	 €             2,835,663.00 
	########
	KfW/Termokos
	Termokos
	District Heating (DH) network expanded and rehabilitated
	Energy Strategy 2022-2031
Termokos Development Plan 2022-2031
	The works for the implementation of the project according to Contract T1 (Substations) have been fully completed, and the following have been installed:
• Three hundred and twenty-five (325) new substations in the expansion and densification part;
• Two hundred and twenty-five (225) rehabilitated/replaced substations;
• Thirty-one (31) automated substations.
• Construction of two heat reservoirs with a capacity of 800 m³ (2 × 400 m³), integration of this system into SCADA, and rehabilitation of the pressure maintenance system in the distribution network.
In the six (6) month period of January–June 2024, the following works have been completed:
• Twelve (12) new substations have been installed;
• The contractor has worked on the final commissioning of substations, thermal insulation works, and completion of the SCADA system.

• In the part of the project referring to heat reservoirs, the following works have been carried out:
1. Thermal insulation of pipes inside and outside the heating plant building for this system;
2. Works have been carried out for the functionalization of the pressure maintenance system, including the installation of two regulating valves;
3. Works have been carried out for the functionalization of the dosing system; work is ongoing;
4. Works have been carried out for the installation and functionalization of the SCADA system;
5. Performance test of the circulation system (three new pumps);
6. Performance test for the third pump of the cogeneration system;
7. Final works for insulation of pipes and equipment that are part of this system.


	III.2.2
	Feasibility study for increasing the thermal capacity at the Kosova B Cogeneration from 140 MWth to 280 MWth.
	2023
	 €                       -   
	 €               1,500,000.00 
	 €                               -   
	 €                     -   
	IPA 2020 / Municipality of Prishtina / Termokos
	Termokos / KEK
	Feasibility study finalized
	Energy Strategy 2022-2031, 
Termokos Development Plan 2022 - 2031;
	In June 2022, a cooperation agreement was signed between the European Investment Bank (EIB), the Ministry of Finance of the Republic of Kosovo, and Termokos, for a fund worth €1.5 million for financing preliminary studies for this project. Currently, preparation is in process by the international consultancy company, the consortium TETRA-TECH. The activities carried out and in progress related to this project in the six (6) month period January–June 2024 are as follows:
• The decarbonization project was approved by the company's Board in January 2024;

• Consultations with the consultancy company continue. The cooperation consists of providing technical data and presenting requirements by Termokos;

• The consultancy company has presented the initial design for the installation of pipes in the turbine hall TUH, HES1 & HES2, as well as the network HES-2 HRS-2;

• Work is being done on updating the new Master Plan for network expansion within this project;
• The company has presented the new zoning (areas where the network should be expanded);

• The economic and financial evaluation of the project is being prepared;                             
 
• The Environmental Impact Assessment (EIA) Report has been completed and sent to the EIB for approval;                                                                                    
• The proposed route for the "Kosova B" Thermal Power Plant – Termokos network and the route for network expansion have been presented;
• The location for HRS-2 has been defined. The existing Termokos building will be designated for this purpose;
 
• Work is being done on documentation for various permits: identification of parcels along the route, expropriation documentation, environmental consent, etc.; 
• The basic hydraulic calculation of the cogeneration transmission network has been presented, including the connection for the Municipality of Obiliq and the Solar Plant. 

Clarification: From the generating capacity of 140 MWth, which will be realized with the project for doubling the production capacities of thermal energy, 40 MWth of thermal energy will be allocated to the Municipality of Obiliq, while 100 MWth of thermal energy will remain for the Public Enterprise "Termokos" JSC.



	III.2.3
	Doubling the production capacity of cogeneration from 140 MWth to 280 MWth and expanding the transmission network.
	2025
	 €                       -   
	 €                                 -   
	 €           12,000,000.00 
	########
	Donors/Municipality of Prishtina/Termokos
	Termokos / KEK
	Thermal generation capacities doubled. It is expected to meet the budget up to the value of 80,000,000 from donors and international financial institutions. The project is expected to be completed and 2027.
	Energy Strategy 2022-2031,
Termokos Development Plan 2022-2031
	The implementation of the project has not commenced.

	III.2.4
	Installation of metering devices for Termokos’ consumers.
	2023
	 €      6,000,000.00 
	 €               4,000,000.00 
	 €                               -   
	 €                     -   
	MFK
	MFK / Termokos
	Heating costs and consumption controlled for up to 17,500 customers of Termokos
	Energy Strategy 2022-2031,
Termokos Development Plan 2022-2031
	The contract for this project was signed in April 2022, between Millennium Foundation - Kosova and the contractor ENERCO LLC – Prishtina, and began implementation on 27 July 2022. The project is still ongoing.
During the period January–June 2024, the following have been implemented:
Completed facilities: one thousand and sixty-eight (1,068);
Thermostatic valves: two hundred and fourteen (214);
Allocators: nine thousand two hundred and fifty-five (9,255);
Thermal energy meters: seven hundred and twelve (712);
Circulation pumps: sixty-two (62).

	III.2.5
	Improvement of the performance of the District Heating in Gjakova.
	2023
	 €      2,361,000.00 
	 €                  823,000.00 
	 €                               -   
	 €                     -   
	Swiss State Secretariat for Economic Affairs (SECO), Municipality of Gjakova
	District
Heating (DH) Gjakova 
	Improving the performance of DH Gjakova, improving the heating network of the regional hospital; connecting additional public facilities
	District Heating (DH) Development plan for the period 2022-2023 
	 No activities planned for 2024.













	MONITORING OF THE IMPLEMENTATION OF ESIP 2022-2025: STRATEGIC OBJECTIVE 4
	

	SO4: STRENGTHENING REGIONAL COOPERATION AND MARKET FUNCTIONING
	

	No.
	Strategic and specific objectives, indicators and actions
	Baseline value
	Interim objective
2025
	Last year’s objective 
2031
	Result
	

	IV.
	STRATEGIC OBJECTIVE 4: STRENGTHENING REGIONAL COOPERATION AND MARKET FUNCTIONING
	

	1
	Market integration into pan-European electricity markets
	
Non in place.
	Market integration 
with Albania 
2023.
	Membership in the 
pan-European 
market area
	 
	

	IV.1
	Specific Objective:  Strengthening regional cooperation
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Offered cross-border capacity
/Nominal cross-border capacity
	
Export: 22-24%, 
Import: 24-26%
	Each direction
minimum 28-30%
	Each direction 70%.
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	IV.1.1
	Coupling with the day-ahead market with Albania through the ALPEX power exchange.
	2023
	 €       -   
	 €     1,400,000.00 
	 €                              -   
	 €                    -   
	ALPEX
	ALPEX, KOSTT, ERO, ME
	Integration of wholesale electricity markets
	ALPEX Rules 
	On 31 January 2024, “ALPEX” Sh.A. commenced operations in the Kosovo trading zone; additionally, on the same day, the Kosovo-Albania market coupling began. 

	IV.1.2
	Coupling with the intraday market with Albania through the ALPEX power exchange.
	2024
	 €       -   
	
	 €            1,350,000.00 
	 €                    -   
	ALPEX
	
	Integration of intra-day electricity markets
	ALPEX Rules 
	ALPEX Rules, Trading and Settlement Procedures, Technical Decisions, and respective Tariffs have been established and approved by ERO. It is planned that during Q3 or Q4 2024, the intra-day market will also be operational.   

	IV.1.3
	Feasibility study on regional/European market coupling (SDAC, SIDC)
	2024
	 €       -   
	 €                       -   
	 €               250,000.00 
	 €                    -   
	Donor, Kosovo Budget
	KOSTT, ERO, ME
	Integration of wholesale electricity markets
	Energy Strategy for the period 2022-2031
	In Athens, in November 2023, a memorandum for market coupling was signed by the exchanges, TSOs, and regulators of Kosovo, Albania, North Macedonia, and Greece.


	IV.2
	Specific Objective: Removal of barriers for the effective functioning of the market
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	BSA withdrawal status
	BSA available
	Removal of BSA 
begins
	BSA not
available
	 
	

	2
	Number of bids available to non-household customers
	1
	6
	> 6
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	IV.2.1
	Drafting and adoption of Law on Energy
	2023
	 €       -   
	 €          13,500.00 
	 €                              -   
	 €                    -   
	Kosovo Budget (KB)
	ME, ERO, KOSTT, KEK
	Law adopted and aligned with EU directives
	Energy Strategy 2022 - 2031 
	The Draft Law on Energy has passed preliminary and public discussions and has been sent for comments to the ECS. Comments received from all discussions, including those from the ECS, have been addressed by the consultancy (Tetra Tech). The draft is currently being reviewed within the Ministry of Economy (ME).

	IV.2.2
	Drafting and adopting bylaws based on the Law on Energy
	2024
	 €       -   
	 €                       -   
	 €                 30,800.00 
	 €                    -   
	Kosovo Budget (KB)
	ME, ERO, KOSTT 
	Secondary legislation adopted 
	Energy Strategy for the period 2022-2031 
	After the approval of the Law on Energy, the drafting and approval of secondary legislation deriving from the law will continue.

	IV.2.3
	Drafting and adopting the Law on Electricity
	2023
	 €       -   
	 €          10,800.00 
	 €                              -   
	 €                    -   
	Kosovo Budget (KB)
	ME, ERO,
KOSTT 
	Law adopted and aligned with EU directives
	Energy Strategy for the period 2022-2031 

	
The Draft Law on Electricity has passed preliminary and public discussions and has been sent for comments to the ECS. Comments received from all discussions, including those from the ECS have been addressed by the consultancy (Tetra Tech). The draft is currently being reviewed within the Ministry of Economy (ME).

	IV.2.4
	Drafting and adopting bylaws based on the Law on Electricity
	2024
	 €       -   
	 €                       -   
	 €                 30,800.00 
	 €                    -   
	Kosovo Budget (KB)
	ME, ERO, KOSTT, KEK
	Secondary legislation adopted 
	Energy Strategy for the period 2022-2031 
	After the approval of the Law on Electricity, the drafting and approval of secondary legislation deriving from the law will continue.

	IV.2.5
	Drafting and adopting the Law on Energy Regulator
	2023
	 €       -   
	 €          13,500.00 
	 €                              -   
	 €                    -   
	Kosovo Budget (KB)
	ME, ERO
	Law adopted and aligned with EU directives
	Energy Strategy for the period 2022-2031 
	The draft of the Law on the Energy Regulator has been prepared by the inter-institutional Working Group (WG) with the support of the consultant and is pending to be forwarded for preliminary discussion.

	IV.2.6
	Drafting and adopting bylaws based on the Law on Energy Regulator
	2024
	 €       -   
	 €                       -   
	 €                 30,800.00 
	 €                    -   
	Kosovo Budget (KB)
	ME, ERO
	Secondary legislation adopted
	Energy Strategy for the period 2022-2031 
	After the approval of the Law on the Energy Regulator, the drafting and approval of secondary legislation deriving from the law will continue.

	IV.2.7
	Initiation of studies on the barriers of the competitive electricity market and on the most appropriate method of phasing out the BSA
	2025
	 €       -   
	 €                       -   
	 €                              -   
	 €       50,000.00 
	Kosovo Budget, donors
	ME, ERO
	Increased competition in the market
	Energy Strategy for the period 2022-2031 
	 Not started yet.

	IV.3
	Specific objective: Training in energy-related fields and women’s inclusion
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Number of new graduates per year receiving an academic degree, or professional qualification in new programs in the field of energy, and related fields
	N/A
	To be assigned
	To be assigned
	 
	

	2
	percentage of women employed in the energy sector.
	9% [2021]
	11%
	25%
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	IV.3.1
	Development of new technical training programs.
	2024 - 2025
	 €       -   
	 €                       -   
	 €               350,000.00 
	 €     350,000.00 
	Donors
	MCAK
	Skilled workforce for the future of Renewable Energy Sources (RES). 
	Energy Strategy for the period 2022-2031
	This project will start to be implemented in 2025.

	IV.3.2
	Preparing gender inclusive infrastructure and policy planning.
	2024 - 2025
	 €       -   
	 €                       -   
	 €               300,000.00 
	 €     300,000.00 
	Donors
	MCAK
	twenty-five percent (25%) women in the energy sector workforce by 2031
	Energy Strategy for the period 2022-2031
	This project will start to be implemented in 2025.

	IV.3.3
	Drafting of new professional standards and curricula, according to the requirements of the labor market.
	2024
	 €       -   
	 €                       -   
	 €                 10,000.00 
	 €                    -   
	Kosovo Budget (KB)
	MESTI
	Professional standards and new curricula prepared.
	 
	 No progress

	
	
	
	
	
	
	
	
	
	
	
	












	MONITORING OF THE IMPLEMENTATION OF ESIP 2022-2025: STRATEGIC OBJECTIVE 5
	

	SO5: PROTECTING AND EMPOWERING CONSUMERS 
	

	No.
	Strategic and specific objectives, indicators and actions
	Baseline value
	Interim objective
2025
	Last year’s objective 
2031
	Result
	

	V.
	STRATEGIC OBJECTIVE 5: PROTECTING AND EMPOWERING CONSUMERS
	

	1
	The number of new schemes dedicated to vulnerable consumers
	N/A
	2
	4
	.
	

	2
	Number of programs supporting energy efficiency and self-consumption community projects
	1
	> 2
	> 5
	 
	

	V.1
	Specific Objective:  Protecting vulnerable consumers
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Price support scheme for vulnerable consumers
	Existing support scheme 
(not properly targeted)
[2021]
	Establishing new program for the 
vulnerable consumers.
	Poverty-tested scheme 
related to the reformed 
social assistance scheme
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	V.1.1
	Supporting vulnerable consumers through existing support schemes Annual
	Yearly
	 € 4,500,000.00 
	 €           4,500,000.00 
	 €                              -   
	 €                     -   
	Kosovo Budget (KB)
	Ministry of Finance, Labour and Transfers
(MFLT).
	Annual support schemes
	Medium-Term Expenditure Framework 
2023-2025
	This scheme has been replaced with the Pilot Program for Vulnerable Consumers explained in V.1.4

	V.1.2
	Creation of a new support scheme for vulnerable consumers
	Yearly
	 €                   -   
	 €                     -   
	 €           10,000,000.00 
	 €  10,000,000.00 
	Kosovo Budget (KB)
	
	Annual support schemes
	Medium-Term Expenditure Framework 
2023-2025
	There will not be a new "scheme," but there will be a multi-year Program, which has already been described in V.1.3.

	V.1.3
	Designing a five-year program for the protection of vulnerable consumers
	2023/2024
	 €                   -   
	 €                10,000.00 
	 €                              -   
	 €                     -   
	Donors
	
	Drafting and adoption of the program for vulnerable consumers
	Energy Strategy for the period 2022-2031
	
The Draft Program for Consumer Protection is being prepared (the implementation period and duration are determined by the management of the MFLT).

	V.1.4
	Drafting and adoption of a one (1) year program for the implementation of measures to support vulnerable consumers
	2023
	 €                   -   
	 €                10,000.00 
	 €                              -   
	 €                     -   
	EU-Funds, IPA
	
	One (1) year program drafted and adopted 
	Minister’s decision on the establishment of the Working Group (WG).
	The program for the period 2023–2024 began implementation in January 2024. From this program, 61,069 families have benefited. The subsidy has been disbursed in six tranches during the period January–July 2024 in the form of direct payment of a portion of the bill.

	V.1.5
	 Support through subsidizing part of the bill for beneficiaries of social and pension schemes as well as households who are selected through a formal tested scheme
	2023
	 €                   -   
	 €         20,000,000.00 
	 €                              -   
	 €                     -   
	EU-Funds, IPA
	
	Number of vulnerable families supported through direct subsidy (200,000 beneficiaries)
	Measure 1: Action Plan - Mitigating the immediate socio-economic impact of the energy crisis
	Included within Action 1.4.

	V.1.6
	Support through subsidizing alternative methods (wood and pellets) for heating purposes for vulnerable groups
	2023
	 €                   -   
	 €           5,000,000.00 
	 €                              -   
	 €                     -   
	EU-Funds, IPA
	
	Number of vulnerable families benefiting from support (10,000 families)
	Measure 1: Action Plan - Mitigating the immediate socio-economic impact of the energy crisis.
	It was finalized in 2023; around 20,000 families on social assistance benefited from the subsidy. 

	V.1.7
	 Supporting households by subsidizing the current month’s electricity bill based on the percentage of energy savings they have made compared to the same month of the previous year
	2023
	 €                   -   
	 €         15,000,000.00 
	 €                              -   
	 €                     -   
	EU-Funds, IPA
	
	Number of households supported through energy-saving
	Measure 1: Action Plan - Mitigating the immediate socio-economic impact of the energy crisis.
	It was active between October 2022 and April 2023, during which approximately 300,000 families benefited.

	V.2
	Specific Objective: Empowering consumers
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Implementation of energy awareness-raising and information campaigns
	6 [2021]
	9 per year
	9 per year
	 
	

	2
	Diversity and comparability of services
provided to consumers
	There are no 
offers available
	Launching the Price Comparison 
Tool.
	
Alternative offers available to 
all customers
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	V.2.1
	Drafting legislation on the Price Comparison Tool, with detailed guidelines on the information to be provided in the Tool
	2023
	 €                   -   
	 €                20,000.00 
	 €                              -   
	 €                     -   
	Donors
	ERO
	The legal framework enables the development of the Price Comparison Tool
	Energy Strategy for the period 2022-2031
	 No progress

	V.2.2
	Development of Price Comparison Tool
	2023
	 €                   -   
	 €                  7,000.00 
	 €                              -   
	 €                     -   
	ERO
	ERO
	Fully operational Price Comparison Tool
	Energy Strategy for the period 2022-2031
	 No progress

	V.3
	Specific Objective: Preserving human health and environment
	

	 
	Indicator
	Baseline value 
	Short-term objective
 2025
	Last year’s objective 
2031
	 
	

	1
	Dust, NOx and SO₂ emissions of lignite power plants
	TPP “Kosova B”: Dust: over 300 mg/ Nm³, NOx: over 500 mg/ Nm³ 
SO₂: over 600 mg/ Nm³
TPP “Kosova A”: Dust: over 50 mg/ Nm³, NOx: over 600 mg/ Nm³ SO₂: over 600 mg/ Nm³
	TPP “Kosova B2”: Dust: 20 mg/ Nm³,
NOx: 200 mg/ Nm³, SO₂: 600 mg/ Nm³
TPP “Kosova B1”: Dust: over 300 mg/ Nm³,
NOx: over 500 mg/ Nm³, SO₂: over 600 mg/ Nm³
TPP “Kosova A3”: Dust: 20 mg/ Nm³,
NOx: over 200 mg/ Nm³, SO₂: over 200 mg/ Nm³
TPP “Kosova A4 & A5”: Dust: over 50 mg/Nm³,
NOx: over 600 mg/Nm³, SO₂: over 600 mg/Nm³
	TPP “Kosova B”:
Dust: 20 mg/ Nm³
NOx: 200 mg/ Nm³
SO₂: 200 mg/ Nm³
TPP “Kosova A”:
Dust: 20 mg/ Nm³
NOx: 200 mg/ Nm³
SO₂: 200 mg/ Nm³
	 
	

	No.
	Action
	Deadline
	Budget
	Funding source
	Leading and supporting institution
	Product
	References to documents
	Implementation progress January-June 2024

	
	
	
	Year
	Year
	Year
	Year
	
	
	
	
	

	
	
	
	2022
	2023
	2024
	2025
	
	
	
	
	

	V.3.1
	Increasing the KEPA capacities for monitoring, evaluating and reporting emissions from large combustion plants
	2025
	-
	 €                  9,000.00 
	 €               9,000.00 
	 €           9,000.00 
	Kosovo Budget (KB)
	MESPI, Kosovo Environmental Protection Agency (KEPA)
	Increasing the KEPA staff capacities for monitoring, evaluating and reporting emissions from large combustion plants
	Administrative Instruction on the Rules and Standards of the Discharges on Air and Stationary Sources of Pollution
	During the period January-June 2024,, as part of the “Capacity Development Project for Air Pollution Control in Kosovo” supported by JICA, five (5) KEPA officers were trained for monitoring, assessing, verifying and reporting emissions from large combustion plants. The emission data from large combustion plants have been reported to the European Environment Agency under the obligations of the Energy Community - Reporting on Combustion Plants. (https://cdr.eionet.europa.eu/xk/eu/energycommunity/envzcosca/).








                                                          End of document
Percentage of activity implementation January – June 2024


Plotësisht të realizuara	Pjesërisht të realizuara	Të pa realizuara	5.0999999999999997E-2	0.51700000000000002	0.433	


Percentage of Objective Implementation January–June 2024

Janar-qeshor 2024	
Objektivi 1	Objektivi 2	Objektivi 3	Objektivi 4	Objektivi 5	0.18099999999999999	0.36699999999999999	0.378	0.28299999999999997	0.33300000000000002	
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